CONTRACTOR DAILY TIMESHEET

COMPANY	INECO
CONTRACT No./PO	
WORK AREA	Majot
WORK GROUP	
SHIFT	DAYS ✓ NIGHTS

WO	
Project Code	2E0585 -Cyclone GEZANI Repair
CC	
Tag No	
WORKS DESCRIPTION	

NBR	Date	ID BADGE#	NAMES	Matricule INECO	POSITION	START	FINISH	TOTAL (h)	Signature The Employee	Signature Client Representative
1	mardi 6 octobre 2026	M78195	TODINJANAHARY Hajatiana Alexandros	IN056	SUPERVISEUR	7h00	17h	09h		
2		M50076	RAMANANTSOA Harinot	IN668	SUPERVISEUR	7h00	17h	09h		
3		M90352	RASOLONANTENAINA Sancki	IN685	HSE	7h00	17h	09h		
4		M98745	TODISOA JIDANI	IN775	MONTEUR	7h00	17h	09h		
5		M98793	NOMENJANAHARY ANDERS FRANCIS	IN776	MONTEUR	7h00	17h	09h		
6		M97853	RANDRIANTSOA Alain Mickael	IN673	MONTEUR	7h00	17h	09h		
7		M68917	FANOMEZANJANAHARY Hamed Justin	IN643	MONTEUR	7h00	17h	09h		
8		M98776	ANDRIANANTENAINA FANOMEZANTSOA JEAN LUC	IN778	MONTEUR	7h00	17h	09h		
9		M98775	ANDRIANANTENAINA BRICHA MAHATRAJAZA	IN750	MANŒUVRE	7h00	17h	09h		
10		M98774	RAFIDISOLO PERY ANDRICO	IN751	MANŒUVRE	7h00	17h	09h		

CONTRACTOR DAILY TIMESHEET

COMPANY	INECO
CONTRACT No./PO	
WORK AREA	M.M.Y
WORK GROUP	
SHIFT	DAYS ✓ NIGHTS

WO	
Project Code	2E0585 -Cyclone GEZANI Repair
CC	
Tag No	
WORKS DESCRIPTION	

NBR	Date	ID BADGE#	NAMES	Matricule INECO	POSITION	START	FINISH	TOTAL (h)	Signature	
									The Employee	Client Representative
1	mardi 6 octobre 2026	M97726	RAHERIARIMANANA OLIVIER	IN725	SUPERVISEUR	7h00	17h	09h		
2		M48614	ARMEL CLEMENT NAIVOSON	IN726	HSE	7h00	17h	09h		
3		M98724	RAKOTONDRANAIVO VONJINIAINA JULO	IN755	MONTEUR	7h00	17h	07h		
4		M86330	LEMARAZAFY JOENICO FRANCKY	IN757	MONTEUR	7h00	17h	09h		
5		M98722	NOMENJANAHARY NANTENAINA	IN758	MONTEUR	7h00	17h	09h		
6		M98719	TSARALAZA JOSEPH	IN729	MANŒUVRE	7h00	17h	09h		
7		M98718	NOMENJANAHARY JOYEUX ANDREAS	IN730	MANŒUVRE	7h00	17h	09h		
8		M91953	RAZAFINDRAMISA Solo José Rolland	IN615	ASSISTANT	7h00	17h	09h		
9		M98797	MANAMPANANA DILFERA EDINOH	IN774	Welder	7h00	17h	09h		
10		M76572	RAZANATOANDRO Moustafa	IN646	Assistant	7h00	17h	09h		

CONTRACTOR DAILY TIMESHEET

COMPANY	INECO
CONTRACT No./PO	
WORK AREA	Sale 01
WORK GROUP	
SHIFT	DAYS ✓ NIGHTS

WO	
Project Code	2E0585 -Cyclone GEZANI Repair
CC	
Tag No	
WORKS DESCRIPTION	

NBR	Date	ID BADGE#	NAMES	Matricule INECO	POSITION	START	FINISH	TOTAL (h)	Signature	
									The Employee	Client Representative
1	mardi 6 octobre 2026	M86315	RAHANTAMALALA PERLINE VOLOLONIAINA ERICA	IN713	MAGASINIER	7h00	17h	09h		
2		M61621	RAVELOMANANA Zélin	IN137	Welder	7h00	17h	09h		
3		M83766	RAKOTONDRAVOLA Nabhi Lucien Etienne	IN629	Assistant	7h00	17h	09h		

CONTRACTOR DAILY TIMESHEET

COMPANY	INECO
CONTRACT No./PO	
WORK AREA	M.M.Y
WORK GROUP	
SHIFT	DAYS ✓ NIGHTS

WO	
Project Code	2E0585 -Cyclone GEZANI Repair
CC	
Tag No	
WORKS DESCRIPTION	

NBR	Date	ID BADGE#	NAMES	Matricule INECO	POSITION	START	FINISH	TOTAL (h)	Signature	
									The Employee	Client Representative
1	mardi 6 octobre 2026	M98717	RAHERINIRINA THIBAUT DENIS	IN731	SUPERVISEUR	7h 00	17h	09h		
2		M98715	RAMAMINIAINA JOEL ERIC	IN760	MONTEUR	7h 00	17h	09h		
3		M98792	ABDILLAH ALI SOYF	IN777	MONTEUR	7h 00				
4		M98716	VARANY JULES JHONSON	IN759	MONTEUR	7h 00				
5		M98712	RAMAHALEFITRA PHILIPPSON HONORE	IN734	MANŒUVRE	7h 00	17h	09h		
6		M70908	NGEVONIRINA JEAN DENIA CLIO	IN743	MANŒUVRE	7h 00		09h		
7		M98772	RAMAROZOKY JULIANO	IN753	MANŒUVRE	7h 00	17h	09h		
8		M98710	TSIMITAVY MODESTE ROMAIN NESTOR	IN735	MANŒUVRE	7h 00				
9		M92901	VELONTSARA Vanio Justin	IN616	ASSISTANT	7h 00				

CONTRACTOR DAILY TIMESHEET

COMPANY	INECO
CONTRACT No./PO	
WORK AREA	Water Treatment
WORK GROUP	
SHIFT	DAYS ✓ NIGHTS

WO	
Project Code	2E0585 -Cyclone GEZANI Repair
CC	
Tag No	
WORKS DESCRIPTION	

NBR	Date	ID BADGE#	NAMES	Maricule INECO	POSITION	START	FINISH	TOTAL (h)	Signature	
									The Employee	Client Representative
1	mardi 6 octobre 2026	M86983	RATSIMANDRESY Gervais Radomanana	IN352	SUPERVISEUR	7h00	17h	09h		
2		M98778	RANDRIAMBOLOLONARIVO JIMMY HERMAN	IN771	MONTEUR	7h00	17h	09h		
3		M98799	RANDRIANASOLO RONALDO	IN772	MONTEUR	7h00	17h	09h		
4		M82130	RAJERISON Jean Fabien	IN617	ASSISTANT	7h00	17h	09h		
5		M50937	BERARD Kannerley Jean Aimé	IN603	ASSISTANT	7h00	17h	09h		
6		M98796	RAFANOMEZANTSOA ANGELICOT	IN746	MANŒUVRE	7h00	17h	09h		
7		M98779	MISILAHY CLAUDE	IN748	MANŒUVRE	7h00	17h	09h		
8		M98771	RASOLONANDRASANA ACHYLLE WAREN	IN754	MANŒUVRE	7h00	17h	09h		

CONTRACTOR DAILY TIMESHEET

COMPANY	INECO
CONTRACT No./PO	
WORK AREA	Water Treatment
WORK GROUP	
SHIFT	DAYS ✓ NIGHTS

WO	
Project Code	2E0585 -Cyclone GEZANI Repair
CC	
Tag No	
WORKS DESCRIPTION	

NBR	Date	ID BADGE#	NAMES	Matricule INECO	POSITION	START	FINISH	TOTAL (h)	Signature	
									The Employee	Client Representative
1	mardi 6 octobre 2026	M59900	RAKOTOJAONARIVELO Senerdji	IN670	SUPERVISEUR	7h00	17h	09h		
2		M95605	RANDRIANANTENAINA JOSE	IN766	MONTEUR	7h00	17h	09h		
3		M97160	BESADARY Alfredo	IN663	MONTEUR	7h00	17h	09h		
4		M97855	RAZAFIMANANA Kenny	IN678	MONTEUR	7h00	17h	09h		
5		M98714	DAMY JEAN PIERRE	IN732	MANŒUVRE	7h00	17h	09h		
6		M98713	RAMAMPIANDRA HERY HASINA SAMOELSON	IN733	MANŒUVRE	7h00	17h	09h		
7		M98708	TOJONIRINA JACQUINOT	IN737	MANŒUVRE				RM	
8		M98706	RANAIVOSON NOMENJANAHARY JEVANIO	IN739	MANŒUVRE	7h00	17h	09h		
9		M98741	RAFANOMEZANTSOA SOLONIRINA FREDO	IN740	MANŒUVRE	7h00	17h	09h		

CONTRACTOR DAILY TIMESHEET

COMPANY	INECO
CONTRACT No./PO	
WORK AREA	Water Treatment
WORK GROUP	INECO
SHIFT	DAYS ✓ NIGHTS

WO	
Project Code	2E0585 -Cyclone GEZANI Repair
CC	
Tag No	
WORKS DESCRIPTION	

NBR	Date	ID BADGE#	NAMES	Matricule INECO	POSITION	START	FINISH	TOTAL (h)	Signature	
									The Employee	Client Representat
1	mardi 6 octobre 2026	M50360	ANDRIANJATOVO Aisok'Ady Paul	IN589	SUPERVISEUR	7h00	17h	89h		
2		M98747	ONIRINA FELICIEN	IN769	MONTEUR	7h00	17h	09h		
3		M97857	RAKOTONIRINA Heritiana Alain	IN677	MONTEUR					
4		M98749	PAUL MONIBOU ISMAEL	IN741	MANŒUVRE	7h00	17h	09h		
5		M98773	RANDRIMAMPIONONA JEAN FREDO	IN752	MANŒUVRE					
6		M98777	RANDRAPARANY GEORGES GLADIOS	IN744	MANŒUVRE	7h00	17h	09h		